
LONG LOTS ELEMENTARY SCHOOL BUILDING COMMITTEE 
October 8, 2025, 5:00pm 

Town Hall Room 309 
 

 Minutes of Meeting 
 
Present:  

Jay Keenan  LLES Building Committee Chair 

Don O’Day  LLES Building Committee 

Joe Renzulli  LLES Building Committee 

Srikanth Puttagunta LLES Building Committee 

Tim Wetmore  LLES Building Committee 

Kevin Christie  BOE Liaison 

John Broadbin  Westport Public Works 

Susan Chipouras TOW Project Manager 

Jay Brotman  FCA 

Marissa Mead  FCA 

Carly McDougall FCA 

Tom DiMauro  Newfield Construction 

 

The meeting was called to order at 5:04pm. 

 

1. Jay Keenan gave a brief project update.  

 

Project updates can be found on the Long Lots School Building Committee page on the TOW website 

at https://www.westportct.gov/government/appointed-boards-a-z/long-lots-school-building-

committee-llsbc 

 

2. The Committee then took comments from the public. 

 

3. The Architect presented proposed design finishes for the exterior and interior which were discussed 

with the Committee. 

 

4. Don O’Day moved to adjourn. Tim Wetmore seconded the motion. Motion passed 5-0. The meeting 

adjourned at 7:30pm. 

 

These minutes are issued for the record. Any additions or corrections should be issued in writing to the 

undersigned. 

 

Respectfully submitted by, 

Susan Chipouras 

TOW Project Manager 

https://www.westportct.gov/government/appointed-boards-a-z/long-lots-school-building-committee-llsbc
https://www.westportct.gov/government/appointed-boards-a-z/long-lots-school-building-committee-llsbc

