

FINAL

PUBLIC MEETING
Administrative Conference Room – Fire Headquarters
May 14, 2009 – 7:00 P.M.

PROFORMA MINUTES

PRESENT: FOR the Public Site and Building Commission: Al Balas, Dick Eldh,
and Robin Coleman.

FOR the Building Department: Steve Smith, Building Official;

FOR the Fire Department: Ed Zygmant, Fire Marshal;

FOR the Public Site and Building Commission Staff: Kimberly Weigle.

The meeting was called to order by Vice Chairman Al Balas.

An informal update of various projects was presented to those PS & BC
members present.

I. WESTPORT PUBLIC LIBRARY TRANSFORMATION PROJECT

A. There was no update at this time.

II. LONGSHORE GOLF HALFWAY HOUSE PROJECT

A. There was no update at this time.

III. LEVITT PAVILION PROJECT

A. An update of this project was presented to Gordon Joseloff, First Selectman.
The Levitt Pavilion Committee is committed to proceeding with the full
project.

B. Mimi Levitt has donated 1.5 million dollars.

C. There was discussion about this project.

IV. WESTPORT ANIMAL SHELTER

A. The extent of this project has been reduced to a renovation project.

V. TEMPORARY BAY-WVEMS

A. The foundation was poured today.

VI. WESTPORT PUBLIC LIBRARY ENTRANCE REPAIR & REMEDIATION

A. Various alternatives in solving the present unacceptable conditions of the entrance are being reviewed.

B. Steve Smith, Building Official, met with Larry Johnson, the soil engineer, and with John Broadbin from the DPW. There needs to be a topographical picture of the existing conditions. DPW will perform the surveying.

C. The budget for this project is \$50,000.

ADJOURNMENT

The meeting was adjourned by Al Balas at 7:33 P.M.

Kimberly Weigle
Secretary

Distribution:

The Honorable Gordon Joseloff
Chief C. Ackley
S. McCarthy
F. Welsh